HOWARDIAN HILLS AONB ACTION PROGRAMME

2010/11
The crosses indicate the periods during which the activity is likely to be undertaken.

	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11


	AONB’s contribution to climate change adaptation/mitigation, and impacts of climate change
SF1.1
Carbon balance of land use activity in the AONB.
SF1.2
Map of green infrastructure.
SF1.3
Gather information on the impacts of climate change on the AONB’s Special Qualities.
	~ Calculate the carbon balance of rural land use in the AONB, using figures from the CALM assessments.
~ Continue to enter grant-aided schemes onto GIS map layers, as resources allow.
~ Participate in FC Regional Habitat Network Study, providing additional funding for focus on CAN DO area if appropriate.

~ Contact the FC, to obtain information on the resilience of AONB woodland habitats.


	XXXXX
XXXXX

	XXXXX
XXXXX
XXXXX
	XXXXX
XXXXX
XXXXX
XXXXX

	XXXXX
XXXXX
	~ Not progressed.
~ Revised recording methodology developed and 3 years worth of projects re-formatted.

~ Study substantially reduced in scale - Interreg bid failed and RDA funding reduced. No additional AONB funding therefore needed. Small study carried out.
~ Two recent FC reports and maps obtained. Event attended at Castle Howard, Mar ’11.

	Promote sustainability, and support projects
SF2.1
Ecosystem approach to guide consultation responses and assess projects.

SF2.2
Publicise tips on sustainable living.
SF2.3
Demonstrate examples of good sustainability.
SF2.4
Support projects using Sustainable Development Fund (SDF).

SF2.5
Environmental policy for the JAC’s own activities.
	~ Complete matrix table and then pilot its use to assess projects and consultation responses.

~ Decide how to use the matrix table to record the AONB’s contribution to ecosystem services provision.

~ Maintain and update the AONB website page as necessary.
~ Highlight 1 case study in AONB News 2010.
~ Continue to operate the SDF as a separate funding pot, to support innovative and best practice projects.
~ Formulate and adopt policy.
	XXXXX

	XXXXX
XXXXX
XXXXX
XXXXX
XXXXX

	XXXXX
XXXXX
XXXXX
XXXXX
XXXXX
XXXXX

	XXXXX
XXXXX
XXXXX
XXXXX

	~ Table completed but not piloted, as unsure of how useful it would prove to be as a tool.

~ See above.
~ Leaflets on Renewable Heat and Renewable Energy finished and uploaded to website. Sustainable Gardening leaflet being planned.
~ Articles on the Campaign for the Farmed Environment and projects at Castle Howard Arboretum and Husthwaite.

~ Achieved.

~ Achieved – Policy and Checklist approved (with minor alterations) at Core Funders Group in Mar ’11.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Knowledge of wildlife resources and possible climate change impacts
NE1.1
Rolling programme of SINC monitoring.
NE1.2
Detailed surveys of specific habitats or species.
NE1.3
Assist farmers, land managers and communities with monitoring wildlife.

NE1.4
Research climate change resilience of key AONB habitats.
NE1.5
Digitise Phase 1 maps of the AONB.
	~ Assist with NYCC monitoring survey, as necessary.

–

~ Feed actions achieved in the AONB in 2009/10 into BARS.
~ Research the resilience of AONB fen and grassland habitats.
~ Complete, via CAN DO Partnership.
	XXXXX
XXXXX

	XXXXX
XXXXX
XXXXX
	XXXXX

XXXXX

	
	~ Scar Wood SINC put forward and surveyed.

~ Hovingham Estate surveyed by volunteer surveyor.
~ Completed.

~ Not progressed.
~ Completed Mar ‘11, utilising match funding from CAN DO Partnership.

	Key nature conservation sites
NE2.1
Maintain and update a register of key sites.

NE2.2
Protect best sites through designation.

NE2.3
Resist development proposals that may affect key sites.

NE2.4
Ensure farmers and landowners are aware of the existence of sites.
	~ Continue with work with NYMNP and RDC on Heritage Trees.

–

~ Respond as necessary, via JAC consultations.
–


	
	
	XXXXX

	XXXXX

	~ Survey of Newburgh Priory park due to take place in Spring ‘11.

~ Foss Spring Mire put forward, but no SINC Panel capacity currently to allow assessment.
~ No relevant applications.

	Local participation in nature conservation sites
NE3.1
Local involvement with monitoring and management of wildlife.
	~ Carry out management works with volunteers on 3 SINCs.

~ Work with 1 PCC on churchyard management.
	
	XXXXX
XXXXX
	XXXXX
	XXXXX
	~ Work carried out at Piper Hill Plantation SINC x 4, Moorside Plantation SINC, Grimston Moor SINC x 2.

~ Work carried out at Amotherby and Huttons Ambo.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Implementation of Local BAP targets for woodland habitats
NE4.1
Management of Local Priority Sites.

NE4.2
Extension and buffering of Local Priority Sites.

NE4.3
Restoration of Plantations on Ancient Woodland Sites.

NE4.4
Creation of new native woodland/wood pasture/ species-rich hedges/individual trees.
NE4.5
Creation of wet woodland and marshy grassland.
	~ Continue Himalayan balsam control works in Barker & Mugdale Woods SINC.
~ Continue rhododendron control works in Park Wood, Piper Hill and Moorside Plantation SINCs.
~ Encourage via EWGS/ESS consultations and advice of Native Woodland Development Officer.

~ Encourage via EWGS consultations and advice of Native Woodland Development Officer.
~ Continue control of Western hemlock adjacent to Park Wood SINC, Gilling.
~ Continue to encourage creation of a new area of wood pasture at Brandsby, to link to veteran tree.

~ Plant 25 new individual in-field and hedgerow trees.
~ See also SF1.2 above.
~ Encourage via EWGS consultations and advice of Native Woodland Development Officer.
~ See also SF1.2 above.
	
	XXXXX

	XXXXX
XXXXX

XXXXX
XXXXX

	XXXXX
XXXXX

XXXXX
XXXXX

	~ Advice provided to landowner.

~ 4 volunteer task-days completed in Piper Hill SINC; 1 day with NYCC Ranger in Moorside Plantation SINC. 
~ No relevant schemes.

~ 2.0ha restored in Howsham Wood SINC.

~ No progress – unsure of amount that FC considers still needs clearing.

~ Not progressed.
~ 91 individual trees and 3 copses (277 trees & shrubs) planted.
~ Advice provided for 1 scheme at Newburgh: 3.6ha EWGS application submitted.



	Implementation of Local BAP targets for grassland habitats

NE5.1
Management of Local Priority Sites.

NE5.2
Extension and buffering of Local Priority Sites.
NE5.3 
Special Interest Road Verges.
NE5.4 
Restoration of grassland and lowland heath.
NE5.5
Creation of new grassland habitats.


	~ Continue to facilitate conservation grazing of SINCs and other sites.

~ Encourage via ESS consultations and advice to farmers.
~ Carry out management works on 40 SIRVs.
~ Control Western hemlock and rhododendron on Grimston Moor SINC.
~ Encourage via ESS consultations and advice to farmers.
~ See also SF1.2 above.
	XXXXX


	XXXXX

XXXXX

	XXXXX

	XXXXX


	~ 7 sites grazed, at Coulton (2), Cawton (2), Terrington (2) & Bulmer.

~ Appleton-le-Street Churchyard SINC managed.

~ Water trough arrangements at Littledale improved.

~ Low input grassland option included in HLS application for field adjacent to Hollin Hill Bogs SINC.
~ 44 SIRVs cut Mar ‘11.

~ 2 volunteer task-days completed – significant progress made.
~ No relevant schemes.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Implementation of Local BAP targets for wetland habitats
NE6.1 
Management of Local Priority Sites.

NE6.2
Extension and buffering of Local Priority Sites.
NE6.3
Restoration of sites that have declined in interest.
NE6.4
Creation of new habitat.
	~ Manage birch at Terrington Carr SINC.
~ Assess need for willow control work at Adjacent to Sandlands Meadow SINC.
~ Encourage via ESS consultations and advice to farmers.
–

~ Encourage via ESS consultations and advice to farmers.
~ Continue to develop initiative for breeding waders in Coxwold/Newburgh area.

~ See also SF1.2 above.


	XXXXX
	XXXXX
XXXXX
	XXXXX
	XXXXX
XXXXX
	~ Area around scrapes managed by Castle Howard contractor and NYCC volunteers.

~ Site visited. Potential volunteer task. Include willow control in renewed (HLS) agreement.
~ Low input grassland option included in HLS application for field adjacent to Hollin Hill Bogs SINC.
~ Advice provided to 1 scheme at Coulton.
~ No relevant schemes.
~ 1 x HLS scheme submitted. Scoping meeting held for future work on 1 other farm.



	Implementation of Local BAP targets for important species

NE7.1
Management of key sites for specific species.

NE7.2
Restoration or creation of sites.
NE7.3
Local Target Areas and co-ordinated management measures.
	~ Manage grassland for knapweed broomrape at Amotherby Lane SINC.
~ Plant 10 black poplar cuttings in the Stonegrave area.
~ Encourage via ESS consultations and advice to farmers.

~ Continue to develop initiative for breeding waders in Coxwold/Newburgh area.

~ Investigate potential for a joint Ryedale & Hambleton LBAP initiative on Farmland Birds.
	XXXXX
XXXXX
	XXXXX

XXXXX
XXXXX


	XXXXX
	XXXXX

XXXXX
	~ Site not cut in 10/11 but will be cut autumn ’11.

~ Cutting-back of encroaching hedge scrub at Broughton Lane SINC completed Jan ‘11.
~ Cuttings taken by Castle Howard Nursery for propagation, Mar ‘11.

~ No relevant schemes.
~ 1 HLS scheme submitted. Scoping meeting held for future work on 1 other farm.
~ Superseded by other initiatives, principally the Campaign for the Farmed Environment.

	Invasive non-native species

NE8.1
Monitor location and abundance.

NE8.2
Targeted management efforts.
	~ Monitor condition of Wath Beck corridor, following 2008 & 2009 work to control Himalayan balsam.

~ Monitor condition of Piper Hill Plantation SINC, following 2009 work to control rhododendron.

~ Re-cut the length of Wath Beck corridor that was cut in 2009.

~ Continue Himalayan balsam control works in Barker & Mugdale Woods SINC.
~ Continue rhododendron control in prioritised locations.
	XXXXX


	XXXXX

XXXXX
	XXXXX

XXXXX
	XXXXX

	~ Assume density has reduced, as follow-up work halved in cost again. 

~ Site visit carried out. Part of site may not have been sprayed. Further liaison with FC carried out.
~ Achieved Jul ‘10. 5.8km stretch cut.

~ Advice provided to landowner.

~ 4 volunteer task-days completed in Piper Hill SINC, 1 in Moorside Plantation SINC. Scattered shrubs also removed in Grimston Moor SINC.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	More sympathetic management of farmland

NE9.1    Target sites for entry into the Higher Level Stewardship Scheme.

NE9.2
Encourage participation in the Entry Level Stewardship Scheme.
	~ Provide advice to farmers and landowners, as necessary.

~ Complete 5 FEPs for land in the AONB.

~ Work with the Campaign for the Farmed Environment, to encourage participation.
	XXXXX

XXXXX


	XXXXX

XXXXX


	XXXXX

XXXXX
	XXXXX

XXXXX
	~ Restricted availability of HLS, so no additional targeting carried out.

~ FEPs completed for farms at Crayke (3), Whitwell, Newburgh & Hovingham.

~ Article included in AONB News 2010.

~ ELS advice provided to farmers at Hovingham & Oulston.

	Implementation of Local BAP targets for wildlife within villages
NE10.1
Raise awareness and assist communities with creating and managing areas for wildlife.
	~ Promote the 2010 International Year of Biodiversity in AONB News 2010.

	
	XXXXX
	XXXXX
	
	~ Article included in AONB News 2010. Also: footer added to emails; biodiversity-themed quiz held at Ryedale Show; page created on AONB website.

	Important geodiversity sites

NE11.1
Develop a network of RIGS.

NE11.2
Manage sites identified as RIGS.
NE11.3
Resist development proposals.
	~ Assist with NEYGT and NYGP survey programmes, as necessary.
~ Clear vegetation from 2 quarry faces at Hildenley.
~ Respond as necessary, via JAC consultations.
	XXXXX
	XXXXX
XXXXX
	XXXXX

	XXXXX

	~ Not progressed.

~ Completed April ’10. Re-growth needs treating.

~ No relevant applications.

	Assistance to farmers and land managers

NE12.1
Assist with applications to grant schemes.

NE12.2
Flexible package of assistance.

NE12.3
Demonstrate ‘best practice’.

NE12.4
Skills training initiatives.
	~ See NE9 and FW2.

~ See appropriate Objectives above.

–

–
	
	
	
	
	

	Knowledge of the cultural heritage of AONB

HE1.1
Historic Landscape Characterisation survey.

HE1.2
Revise the Local Landscape Priorities, after HLC survey.

HE1.3
Research projects.

HE1.4
Regular surveys of built heritage. 

HE1.5
Recording local history and traditions and passing information to the HER.
HE1.6
Annual forum to discuss research and priorities.
	~ Assist with compilation of final report, as necessary.

~ Revise the relevant sections in the Management Plan.
~ See HE3.2. 

–

~ See HE3.2.

~ Discuss options with NYCC.

	XXXXX

	XXXXX

	XXXXX

	XXXXX

	~ Final report delayed – input now in 2011/12.
~ Postponed until 2011/12, due to delay with final publication of report.
~ To be progressed following final publication of HLC Report.

	Statutory protection

HE2.1
Input to Heritage Protection Review.
	~ As necessary, dependent upon legislative timetable.
	
	
	
	
	~ Legislative framework not progressed by Government.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Local participation in cultural heritage sites

HE3.1
Local involvement in monitoring and management of cultural heritage features.

HE3.2
CAN DO ‘Lime and Ice’ Project.
	~ Carry out management works with volunteers on 2 sites.

~ Continue input to Yearsley Moor Archaeology Project.
~ Participate in other Lime and Ice initiatives being delivered in the AONB.
	XXXXX
XXXXX
XXXXX
	XXXXX
XXXXX

	XXXXX
XXXXX
XXXXX
	XXXXX
XXXXX
XXXXX
	~ Western hemlock seedlings removed from round barrow, Grimston Moor. 

~ Project proceeding, with AONB input as necessary. Discussion of potential interpretation ideas held Feb ’11.
~ Events put on AONB website. Input made to circular walks leaflet for Ampleforth.

	Preserve AONB’s historic heritage

HE4.1
Historic landscape conservation and management advice.

HE4.2
Encourage entry into agri-environment schemes.

HE4.3 
Heritage Partnership Agreements.

HE4.4
Conservation/management plans for Historic Parks and Gardens.

HE4.5
Flexible package of assistance.

HE4.6
Demonstrate ‘best practice’.
HE4.7
Skills training initiatives.
	~ Provide advice to farmers and landowners, etc as necessary.
~ See NE9 above.

~ Address management issues on 5 SMs at High or Medium Risk.
~ Assist with preparation of a Conservation Management Plan for Gilling Castle.

~ Explore potential HDC funding for small-scale works, then promote LEADER/ HDC/AONB funds for works in all AONB villages.

~ Carry out management or repair works on 8 Local Priority Sites or historic features.

~ Start conservation works on lime kilns in Scar Wood, Gilling.
~ Use AONB resources in partnership with NYCC/RDC to carry out works on 1 Listed Building at Risk.
–
–
	XXXXX
XXXXX
XXXXX
XXXXX
XXXXX
	XXXXX
XXXXX
XXXXX
XXXXX
XXXXX
XXXXX


	XXXXX
XXXXX
XXXXX
XXXXX
XXXXX
XXXXX


	XXXXX
XXXXX

XXXXX


	~ Comments submitted on 3 planning applications affecting sites of interest.

~ Involved EH in management of 1 site at Grimston; Discussed management of 2 sites at Fryton and 5 sites at Yearsley with owners; 1 site at Hovingham included in HLS application; 1 site at Grimston Moor managed.

~ Completed – contract organised, let and run by AONB Unit.

~ Investigated HDC funds but no real scope. Promotion of LEADER scheme done by RDC.

~ Work completed on Local Priority Sites at Dalby, Wiganthorpe (2 separate sites), Hildenley, Gilling (2 projects on one site) & Whitwell. Work on other sites/features at Hovingham & Hildenley.
~ Trees cleared Oct ’10 and consolidation works started Mar ’11.

~ LEADER grant used for repairs to limekiln at Cawton.

~ Encroaching trees removed from around Pond Farm, Crambe.
~ FWAG orchard management course supported Nov ’10.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Assist local communities with projects

LC1.1
Lobby Government on rural issues. 

LC1.2
Pass information from community/consultation events to the relevant organisation/ agency.  

LC1.3
Innovative service delivery mechanisms.

LC1.4
Encourage Parish Plans.

LC1.5
Implementation of identified projects.
LC1.6
Link communities to advice on funding.
LC1.7
AONB Village Forum.
	~ As necessary

~ Pass on information as necessary, as part of RAY Community Engagement Project.

~ Continue to attend Development Officers meetings.
–

~ SDF support for RAY Community Engagement Project.

~ As part of RAY Community Engagement Project.
~ Deliver Rural Arts Project at Slingsby and village enhancement works at Huttons Ambo.

~ As part of RAY Community Engagement Project.

~ Promote LEADER/HDC/AONB funding for village enhancement works.
~ Hold 4 advice events in AONB villages.
~ As part of RAY Community Engagement Project.
~ Continue to invite Parish Councils to the AONB Partnership Group meeting.
	XXXXX

XXXXX
XXXXX
	XXXXX

XXXXX
XXXXX
XXXXX


	XXXXX


	XXXXX

XXXXX


	~ On-going, as part of Parish Plans process.

~ Attended all meetings, every 6-8 weeks.
~ Year 2 of SDF grant provided. RAY assistance with Parish Plans at Swinton & Slingsby.

~ Allotments created at Slingsby (SDF); Village Hall projects assisted at Nunnington, Barton-le-Street & Slingsby.
~ Slingsby arts project completed; works at Huttons Ambo completed using RDC LEADER funds.
~ See HE4.5 above.

~ Template letter prepared to bring projects & funding to attention of PCs.
~ RDC mobile unit visited Westow, Welburn, Slingsby & Terrington; events held in Oswaldkirk & Ampleforth.
~ Achieved Mar ’11.

	Government support mechanisms for sustainable farm and rural business development

AG1.1
Lobby on the development of rural support mechanisms and agri-environment schemes.

AG1.2
Funding for the Howardian Hills AONB.

AG1.3
Promote rural support mechanisms to farmers and landowners.
	~ As necessary, via NAAONB.

–

~ As opportunities arise. See also NE9 above.
~ Publicise Farm Crisis Network in AONB News 2010.
	
	XXXXX


	XXXXX


	
	~ Monitoring progress on CAP 2013 review & NAAONB responses to consultations.

~ No space – emphasis of AONB News changed. Information placed on AONB website.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Conservation advice and assistance

AG2.1
Provide specialist advice within the AONB.

AG2.2
Flexible package of assistance for small-scale conservation projects.

AG2.3
Demonstrate 'best practice'.

AG2.4
Skills training initiatives.
	~ Provide advice to farmers and landowners, etc as necessary.
~ Assist 8 landscape conservation projects with AONB funding.

–

~ Promote the Landskills programme in AONB News 2010.

~ Support 1 skills-related training course in the AONB.
	XXXXX


	XXXXX

XXXXX


	XXXXX

XXXXX
	XXXXX


	~ Tree planting/management advice provided to farmers at Brandsby, Scackleton, Terrington, Dalby, Newburgh, Whitwell & Sproxton. 
~ Schemes completed at Grimston (2), Hovingham, Ganthorpe, Huttons Ambo, Crambe, Yearsley, High Stittenham, Terrington (3), Oulston & Scackleton. 234m of hedge gaps planted. 3m of field wall overhauled; 275m Park wall restored. 91 individual trees and 3 copses (277 trees & shrubs) planted – see NE4.4 above.
~ No space – emphasis of AONB News changed.
~ FWAG orchard management course supported Nov ’10.

	Sustainable alternative farm enterprises

AG3.1
Positive approach to planning control.
AG3.2
Participation in regional climate change mitigation schemes.

AG3.3
Local climate change adaptation schemes.
	~ Respond as necessary, via JAC consultations.

~ Encourage, as opportunities arise.

~ Promote the new FC Floodplain Woodland Creation grant package in AONB News 2010.
	
	XXXXX


	XXXXX


	
	~ No objections to 4 projects in planning consultation responses, at Grimston, Howsham, Terrington & Whitwell; Objection to 1 scheme at Dalby (and Objection to re-submission).
~ Emphasis of AONB News changed. Low-key FC launch; FC promotional event cancelled.

	New farm buildings and infrastructure

AG4.1
High standards of design, siting and landscaping measures.

AG4.2
Produce basic design guidance.
	~ Respond as necessary, via JAC consultations.

~ Produce guidance and circulate to District Councils.
	
	XXXXX
	XXXXX
	XXXXX
	~ Comments submitted on proposals subsequently: Approved at Whenby, Yearsley, Sproxton, Gilling, Nunnington, Crayke x 2, South Holme, Coulton; Objection to 2 schemes, at Dalby (and to re-submission) & Oswaldkirk (much-improved landscaping scheme).
~ Not progressed.

	Woodland management proposals

FW1.1
Consultation procedure between JAC and Forestry Commission.

FW1.2
Encourage ‘continuous cover’ schemes.
	~ Maintain, and respond to JAC consultations as necessary.

~ As appropriate, via JAC consultations.
	
	
	
	
	~ 5 consultations on specific woodland management/planting schemes received.

~ No relevant schemes, although likely to be part of future management of FC land at Yearsley.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Multi-objective approach to woodland management

FW2.1
Management in accordance with the UK Forestry Standard.

FW2.2
Use of the English Woodland Grant Scheme and Environmental Stewardship Scheme.
FW2.3
Encouragement to achieve UKWAS certification.
	~ On-going.

~ As opportunities arise.

–
	
	
	
	
	~ Felling Licence Applications prepared for enhancement works in woods at Scackleton & Brandsby.
~ Woodland enhancement options included in HLS application at Whitwell.

~ Advice provided for schemes at Wiganthorpe Park, Scackleton & Newburgh.

	Local provenance trees and shrubs

FW3.1
Susceptibility of native trees and shrub species to climate change.

FW3.2
Planting stock of appropriate provenance.
FW3.3
Incorporation of natural regeneration.

FW3.4
Work with local forest nurseries.
	~ Contact the FC, to obtain information on the resilience of AONB woodland habitats. (SF1.3)

~ Respond as necessary, via JAC consultations.

~ Respond as necessary, via JAC consultations.
~ Consider propagating a further batch of black poplar cuttings.
	
	
	XXXXX
	XXXXX
	~ See SF1.3 above.

~ No relevant schemes.

~ Local provenance oaks used for in-field and boundary tree planting schemes (see NE4.4).
~ Will be part of the PAWS restoration project, at Howsham.

~ Cuttings taken by Castle Howard Nursery for propagation, Mar ‘11.

	Alternative markets for timber products

FW4.1
Encourage small-scale woodfuel heating systems and develop a woodfuel market.

FW4.2
Use of timber in local industries.
FW4.3
Demonstrate on-site processing equipment.
	~ Respond as necessary, via JAC consultations.

~ Promote new FC incentives for appropriate work in under-managed woods in AONB News 2010.

~ Promote the Greenbeams website in AONB News 2010.
–


	
	XXXXX


	XXXXX

XXXXX


	XXXXX


	~ No relevant applications.

~ Emphasis of AONB News changed. Low-key FC launch.
~ No space – emphasis of AONB News changed. Information put on AONB website instead.

	New woodland

FW5.1
Use forestry grant procedures to advise on siting and design.

FW5.2
Promote the availability of advice and grant aid schemes.
	~ Respond as necessary, via JAC consultations.

~ As opportunities arise, using Native Woodland Development Officer as appropriate.

~ Promote the proposed new FC Floodplain Woodland Creation grant package in AONB News 2010.
	
	XXXXX


	XXXXX


	
	~ No relevant schemes.

~ Supported Native Woodland Development Officer post and utilised for woodland advice.
~ 1 scheme submitted at Newburgh (3.5ha).
~ See AG3.3 above.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11




	Grant incentives to achieve Management Plan Objectives
FW6.1
Grant incentives for annual PAWS restoration tasks.

FW6.2
Grant incentives for specific priority work, in line with the Regional Forestry Strategy.

FW6.3
‘Scoring system’ for new woodland.

FW6.4
Flexible package of assistance for small-scale conservation projects.

FW6.5
Continue Native Woodland Development Project.
	–

~ Monitor the prioritisation of regional funding, to maximise opportunities for AONB land managers.

–

~ Carry out management work to control Western hemlock and rhododendron on FC land.
~ Continue financial support for Project, ensuring satisfactory input to AONB initiatives.
	XXXXX
	XXXXX
XXXXX
	XXXXX
XXXXX
	XXXXX

XXXXX
	~ Biomass Capital grant scheme, WIG 80 for Under-managed Woodlands and Forestry & Flooding grant schemes given final approval.

~ Work carried out in Grimston Moor, Piper Hill Plantation & Moorside Plantation SINCs. 

~ Achieved. High input to in-field/boundary tree planting projects.

	Demonstrate best practice/ skilled workforce

FW7.1
Local demonstration sites/events.
FW7.2
List of local contractors.

FW7.3
Promote woodland training courses and apprenticeships.
	–
~ Compile a list, using the Native Woodland Development Project database.
~ Promote the Landskills programme in AONB News 2010.
	
	XXXXX
	XXXXX
XXXXX
	XXXXX
	~ Lists of all types of contractors obtained from NYMNP. Maintaining separate list of AONB contacts.
~ No space – emphasis of AONB News changed.

	New development

D1.1
Appropriate policies in all relevant  Plans and Strategies.

D1.2
Consultation arrangements.
	~ Input to development of the Ryedale LDF Core Strategy, as necessary.

~ Maintain, and respond to JAC consultations as necessary.
	XXXXX

	XXXXX


	XXXXX


	XXXXX


	~ Comments submitted; process being monitored.

~ 62 consultations received from NYCC, RDC, HDC or external agencies/contractors.

	Design of new development/ management of existing buildings

D2.1
Rural Design standards.

D2.2
Village Design Statements.

D2.3
Guidance on sustainable building restoration techniques.

D2.4
Conservation Area appraisals.

D2.5
Assist with works identified in Conservation Area appraisals.
	~ Input to development of the Ryedale LDF Core Strategy, as necessary.

~ Promote as part of the RAY Community Engagement Project.
~ Investigate availability of LEADER funding for VDS’.

–

–

–
	XXXXX

	XXXXX


	XXXXX


	XXXXX


	~ No comments necessary on this issue.
~ RDC presentation to Thornton-le-Clay PC.

~ LEADER funding potentially available, but probably only for a batch of villages.
~ Weathervane/wind direction clock restored in Hovingham; undergrounding of overhead electricity wires promoted in Oulston & Crayke.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11




	Mitigation of intrusive features
D3.1
Local enhancement works to mitigate intrusive features.

D3.2
Undergrounding of electricity cables.

D3.3
Undergrounding telephone cables.

D3.4      Resist increases in light or noise pollution.

D3.5
Litter and fly-tipping.
	~ Continue evaluating landscape or biodiversity enhancement measures at sewage works, etc.

~ Continue to attend Liaison Group meetings.
~ Encourage implementation of at least 1 scheme in the AONB.
~ Continue to liaise with BT Openreach over burying cables, both at Dalby and for new electricity cable undergrounding schemes.

~ Respond as necessary, via JAC consultations.

~ Continue litter clearance at car parks throughout the AONB.

~ Report fly-tipping incidents to the Local Authorities, as necessary.
	XXXXX
XXXXX

XXXXX


	XXXXX

XXXXX
XXXXX

XXXXX

XXXXX


	XXXXX

XXXXX
XXXXX
XXXXX


	XXXXX

XXXXX
XXXXX
	~ Low priority, no further progress.

~ Attended meetings in Sept ’10 & Mar ‘11. 
~ Scheme completed at Nunnington. Now progressing schemes at Crayke & Oulston.
~ Site meeting held at Dalby but not progressed further. May be moved by BT anyway.
~ Comments submitted on 1 relevant application.

~ Completed, ending Dec ’10.

~ No known reportable incidents this year.

	Small-scale quarrying for local uses

D4.1
Support appropriate planning applications.

D4.2
Supplies of suitable stone for drystone wall restoration.
	~ As appropriate, via JAC consultations.

~ Contact owners of Grimston Grange, if proposed development works commence.

~ Monitor development proposals and approach owners where appropriate in order to obtain suitable stone.
	
	
	
	
	~ No relevant applications.

~ Development at Grimston Grange not started yet. 

~ No relevant development proposals; approached farmer at Scackleton to supply cap-stones for Wiganthorpe Park wall.

	Renewable energy installations

D5.1
Advice and guidance on appropriate technology and installations.

D5.2
Support appropriate proposals.
D5.3
Promote benefits of appropriate renewable energy and demonstrate examples of ‘best practice’.
	~ Input to development of the Ryedale LDF Core Strategy, as necessary.

~ Respond as necessary, via JAC consultations.
~ Include information on Gilling village hall ground source heat system in AONB News 2010.
~ Produce a leaflet on household renewable energy technologies and place on AONB website.
	XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX
	XXXXX


	~ No comments necessary on this issue.

~ No objections to 6 relevant applications.

~ Advice on wind turbines provided to 2 potential applicants, at Terrington & Gilling.

~ Included as part of LEADER article.

~ Achieved May ’10. Also used at Ryedale Show.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Business and diversification opportunities

D6.1
Signposting to Business Link.

D6.2
Encourage local businesses via the CAN DO Partnership.
	~ As appropriate.

–
	
	
	
	
	~ 2 potential businesses referred.



	Re-use of redundant farm buildings

D7.1
Support appropriate proposals to re-use farm buildings.
	~ Respond as necessary, via JAC consultations.


	
	
	
	
	~ No objections to 5 relevant applications.

	Modern communications technology

D8.1
Broadband and mobile phone installations.

D8.2
Liaise with Local Authorities and network operators. 
	~ Respond as necessary, via JAC consultations.

~ Obtain annual roll-out plans from District Councils.
	
	
	XXXXX
	
	~ Comments submitted on Network Rail mast at Crambeck.
~ Plans obtained for Hambleton area.

	Local needs/affordable housing

D9.1
Local Housing Needs Surveys.

D9.2
Further develop and adopt measures.

D9.3
Promote potential benefits of Local Needs housing.
	–

–

~ Include an item in AONB News 2010.


	
	XXXXX


	XXXXX


	
	~ No space – emphasis of AONB News changed. Postpone to 2011, in order to include information on the proposed Community Right to Build.


	Solutions to traffic routing problems

RT1.1
Full-movement interchange at the A64/B1257 junction.

RT1.2
Weight restriction on the Castle Howard Avenue.

RT1.3
Investigate freight traffic issues in the AONB.

RT1.4
Freight Quality Partnerships, to address any issues identified.
	~ Monitor proposals and input as necessary.

–

–

–
	
	
	
	
	~ No input necessary this year.




	Traffic and driver behaviour issues
RT2.1
Gather information on traffic speeds.

RT2.2
Regular programme of speed-checks in problem locations.

RT2.3
Local events to examine and address issues.
	~ Monitoring of traffic speeds carried out in 4 AONB villages.

~ Speed checks carried out in 2 AONB villages.

–
	XXXXX

XXXXX


	XXXXX

XXXXX


	XXXXX

XXXXX


	XXXXX

XXXXX


	~ Unknown.
~ Unknown.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11



	Sustainable modes of transport

RT3.1
Identify transport service, infrastructure and accessibility improvements.

RT3.2
Implementation of identified measures via SCTSs.

RT3.3
Promote the availability of alternative transport services.
RT3.4
Workplace Travel Plans.

RT3.5
Development of next Local Transport Plan.
	~ Continue input to development of SCTS’ for Malton and Easingwold, as appropriate.

~ Monitor progress of local initiative to improve path from Broughton to Malton.

~ Publicise RYECAT services in AONB News 2010.
~ Respond as necessary, via JAC consultations.

~ Input as necessary.
	
	XXXXX


	XXXXX


	
	~ No action needed.

~ Monitored – no apparent progress.

~ No space – emphasis of AONB News changed and RYECAT had had a change of staff. Postpone to 2011.

~ No relevant applications.

~ No action needed.


	Maintain character of rural road network

RT4.1
Liaison arrangements between the JAC and highway authority.

RT4.2
Design guidance for road signage, etc in the AONB.

RT4.3
Identify and reduce road sign ‘clutter’.
RT4.4
Inventory of historic ‘roadside furniture’.
RT4.5
Maintenance and restoration of historic ‘roadside furniture’.
	~ Maintain, and respond to JAC consultations as necessary.

~ Contribute to development of NYCC Construction Manual.

~ Rationalise signs where possible as part of traditional direction sign restoration programme.
–

~ Restore 15 traditional direction signs.
~ Restore 1 milepost.

~ Restore 5 village name signs.
	XXXXX
XXXXX

	XXXXX
XXXXX
XXXXX
XXXXX
	XXXXX
XXXXX
XXXXX
XXXXX
	XXXXX
XXXXX
XXXXX

XXXXX
	~ 15 consultations received (included in total shown in D1.2 above).

~ Attended 1 NYCC/NYMNP/HHAONB Liaison meeting.

~ Detailed advice provided on 2 consultations.

~ No further progress by NYCC.

~ No traditional direction sign restoration projects progressed this year.
~ Not progressed this year.

~ 2 plate signs restored in Hovingham by RDC LEADER project.

~ 5 new mileposts cast to replace missing ones; 2 mileposts restored; all funded by RDC LEADER project.

~ 1 original sign restored at Hovingham by RDC LEADER project.
~ Helped Amotherby PC with RDC LEADER forms for restoration of village signs and traditional direction sign.

	A64 Trunk Road

RT5.1
Monitor future proposals and provide comments.
	~ On-going, with involvement as and when necessary.
~ Input to joint Corridor Study, as appropriate.
	XXXXX
	XXXXX
	
	
	~ Draft study scrutinised.
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	APRIL - JUNE
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	Sustainable recreation activities

RA1.1
Monitor sustainability of recreational activities in the AONB.

RA1.2
Use planning policies to encourage appropriate recreational developments.
	–

~ Respond as necessary, via JAC consultations.
	
	
	
	
	~ No objections to 3 relevant applications, at Grimston, Terrington & Husthwaite; Objection to 1 scheme at Dalby (and Objection to re-submission).


	Promote AONB in a sustainable way
RA2.1
Gather information on visitor numbers, activity, etc.

RA2.2
Work with Area Tourism Partnership to provide information for visitors.

RA2.3
Work with local Tourism Associations.

RA2.4
Initiatives to enable Under-Represented Groups to enjoy the AONB.
RA2.5
Initiatives to promote health benefits of outdoor recreation in the AONB.
	~ Repeat basic monitoring of car park usage during summer.

~ Establish contacts and methods of distribution, etc.

–

~ Secure grant funding and launch the schools twinning project with schools in York and Hull.
~ Further develop links with local health providers/organisations.
	XXXXX
XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX


	XXXXX


	
	~ Completed Aug ‘10.

~ Not progressed.

~ Funding obtained from LEADER and Heritage Lottery Fund. Project proceeding on schedule.
~ Not progressed.

~ Details updated on Walking for Health website.

	Recreational management measures

RA3.1
Small-scale recreation management works.
	~ Install additional/replacement litter bins at Kirkham.
	XXXXX
	XXXXX
	
	
	~ Approached by 2 x PCs but no further progress.

	Management of the PRoW network

RA4.1
Maintenance of path furniture.

RA4.2
Regularly monitor path condition.
RA4.3
Rectify identified problems, including seasonal overgrowth and ploughing/cropping.

RA4.4
Prioritised programme for cutting seasonal undergrowth.
RA4.5
Community involvement in path monitoring and maintenance.
	~ Continue with minor improvement works as they are identified.

~ Ensure that any new/diverted paths are completed to the same standard as rest of network.

~ Begin a Condition Survey of the AONB, utilising AONB Volunteers.
~ Bring issues to the attention of the NYCC Area Ranger, as necessary.

~ Monitor the NYCC seasonal cutting programme and liaise with NYCC Countryside Ranger as necessary.
~ Use AONB/NYCC volunteers to tackle identified maintenance issues.
~ Train volunteers in path Condition surveying.
	XXXXX

XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX
	~ On-going.
~ N/A.

~ 2 volunteers trained; Crambe & Howsham completed as a pilot; surveyed and data input to CAMS.

~ Regular reporting of issues, which are generally resolved in a timely manner.

~ No issues identified in 2010.

~ Team of up to 4 NYCC volunteers work in AONB every Thursday.

~ 2 volunteers trained in survey and data entry.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
	OCT - DEC
	JAN - MAR
	ACHIEVEMENTS 10/11




	Definitive Map

RA5.1
Definitive Map review for the Ryedale District.

RA5.2
Identify existing route and status anomalies and lobby for action.
	–

~ Continue with process of achieving an upgrade of footpath to bridleway at Ampleforth.

~ Commence work on route anomaly at Slingsby.
	
	
	
	
	~ Creation Agreement prepared but subsequently declined by Ampleforth Abbey.

~ NYCC planning one Agreement to deal with 10/15 route anomalies on the Castle Howard estate in 2011/12. 

	Improvements to PRoW network

RA6.1
Encourage creation of new access routes/areas.
RA6.2
Support appropriate Public Rights of Way route alterations.
	~ As opportunities arise.
~ Encourage retention of Crayke circular permissive route and Huttons Ambo permissive area, via HLS applications.

~ Upgrade footpath between Gilling and Ampleforth Station to bridleway status.

~ Progress route re-alignments/creations /extinguishments at Howsham, Westow, Slingsby & Hovingham.
	XXXXX

	XXXXX

	XXXXX

	
	~ Crayke route retained in HLS, with enhanced interpretation; Huttons Ambo area not renewed, due to time delays and loss of access payments in HLS.
~ See RA5.2 above.

~ Westow completed; Howsham in progress; see RA5.2 re. Slingsby.

	Path usage issues

RA7.1
Encourage path improvements via management measures.
RA7.2
Monitor use of footpaths by horse riders, cyclists, etc.

RA7.3
Make advisory signage available for control of dogs, shutting gates, etc.
	~ Respond as necessary, via JAC consultations.

–

~ As requested.
	
	
	
	
	~ No relevant applications.



	Open Access in FC woodland

RA8.1
Low-key works on freehold Forestry Commission land.

RA8.2
Dedication of leasehold Forestry Commission land.

RA8.3
Assist in negotiations on leasehold sites as appropriate.
	–

–

~ As necessary.
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	Guided routes

RA9.1
Identify appropriate routes.

RA9.2
Identify linkages via road verges and encourage appropriate cutting regimes.

RA9.3
Publish and distribute guide leaflets.
	~ See AP2.1

~ Re-appraise missing links hindering the establishment of a major route around the AONB.

~ Develop circular off-road cycle routes, once route surface issues have been addressed.

~ Assess possible linkages and any verge cutting necessary/appropriate.
~ Publish and distribute Nunnington Local Information & Walks leaflet.
~ Publish and distribute Terrington Local Information & Walks leaflet. 
	XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX


	~ Not progressed. Gilling/Ampleforth link felt to be the most important one to concentrate on.
~ Held meeting with CTC to discuss potential for links towards York; 1 route published in NY Times; potential route around Hovingham suggested by NYCC.

~ Assessment completed. No action needed at present.
~ Completed Jul ‘10.

~ AONB website amended to give details of specific outlets for each village leaflet.

~ 4 individual route leaflets prepared and published on AONB website.
~ Hovingham & Welburn leaflets re-printed.

	Bus routes and other transport services

RA10.1
Enhancements to public/community transport and Moorsbus networks.

RA10.2 Explore options for park-and-ride at larger tourist attractions.
	–

~ Discuss with English Heritage for Kirkham Priory, in conjunction with RA11.2 below.

	XXXXX
	XXXXX
	
	
	~ Not progressed.


	Informal car parking facilities
RA11.1
Carry out appropriate management works.

RA11.2
Continue discussions to improve parking facilities at Kirkham Priory.
RA11.3
Investigate the use of village car park and toilet facilities by recreational visitors.
	~ Continue grass cutting regime at Badger Bank.

~ Continue programme of litter clearance at car parks throughout the AONB.

~ Work with English Heritage, landowner, NYCC and PC to improve car park surface and management of litter.
~ As opportunities arise.
	XXXXX

XXXXX

XXXXX


	XXXXX

XXXXX

XXXXX
	XXXXX


	
	~ Achieved.

~ Completed, ending Dec ‘10.

~ Usage of car parks monitored Aug ’10 (see RA2.1).

~ Car park re-surfacing completed Aug ’10, supported by AONB grant. 


	Water recreation on the Derwent

RA12.1
Use planning and other policy controls to discourage recreational use. 

RA12.2
Countryside management measures to resolve local recreational issues.
	~ Respond as necessary, via JAC consultations.

~ As necessary.
	
	
	
	
	~ No relevant applications.
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	Forum to discuss recreation, access and tourism issues

RA13.1
Hold meetings of the Forum as necessary.

RA13.2
Pass information on issues to North Yorkshire Local Access Forum.
	–

–


	
	
	
	
	


	Awareness and understanding of AONB designation, importance and role of JAC
AP1.1
Maintain the existing AONB ‘gateway signs’ and seek to install signs on the A64.

AP1.2 
Publish and distribute information about the AONB.

AP1.3 
Provide information via the Annual Report, Newsletter and website.

AP1.4 
Maintain a high public profile in the local media and at shows.
AP1.5 
Celebrate the 25th anniversary of the AONB designation (Oct 2012).
AP1.6
Carry out a follow-up Visitors and Users survey.
	~ Ensure ‘gateway sign’ sites are adequately maintained.

~ Investigate installing ‘gateway signs’ on the A64.

~ Ensure that TICs and local accommodation providers, shops, etc have adequate supplies of relevant AONB leaflets.

~ Publish 2009/10 Annual Report.

~ Publish AONB News 2010.

~ Ensure that AONB website is running properly and is updated each month.

~ Obtain at least 25 media mentions.

~ Attend Ryedale Show.

~ Use AONB display at 3 venues/events.
~ Contact Rural Arts North Yorkshire to discuss an environmental sculpture-based activity.
~ Agree methodology, engage contractors and volunteers and carry out survey.

	XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX
XXXXX
XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX
XXXXX
XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX

XXXXX
XXXXX

	~ Achieved.

~ Not progressed.

~ Achieved.

~ Published and distributed Sept ’10.

~ Distributed Oct ’10.

~ Achieved. 75,000 visits to website.

~ 16 press mentions (Lime & Ice projects, Annual Report, SDF projects); Equivalent to £15,250 of advertising space.

~ BBC Countryfile programme, Jun ’10.

~ Radio York interviews: Hovingham, Stonegrave, Cawton, Nunnington, Castle Howard Aug ’10.
~ Radio York interview: Hovingham village, Mar ’11.
~ Achieved.

~ Achieved - Ryedale Show, Oswaldkirk village event, CAN DO Forum, Anne McIntosh MP visit, YEPT event, Ampleforth village event.

~ Not progressed.
~ Scope of survey and methodology decided, but survey work postponed until summer 2012 due to lack of time and in order to fit better with Management Plan review timetable.


	OBJECTIVE


	SPECIFIC TARGET 10/11
	APRIL - JUNE
	JULY - SEPT
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	JAN - MAR
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	Awareness of Special Qualities of AONB

AP2.1 
Information leaflets for individual AONB villages.

AP2.2 
Annual programme of guided walks and talks.

AP2.3
Programme of activities with local schools and communities.

AP2.4 
Install information boards at suitable sites.
	~ Publish and distribute Nunnington Local Information & Walks leaflet.
~ Publish and distribute Terrington Local Information & Walks leaflet.

~ Identify next village for Local Information & Walks leaflet.

~ Hold at least 3 guided walks or talks.

~ Hold 2 Junior Ranger Club sessions (½ day).
~ Secure grant funding and launch the schools twinning project with schools in York and Hull.

~ Discuss installation of a board at Kirkham Priory, in conjunction with RT11.2 above.
	XXXXX
XXXXX

XXXXX
XXXXX
	XXXXX
XXXXX

XXXXX
XXXXX

XXXXX


	XXXXX
XXXXX

XXXXX


	XXXXX
XXXXX

XXXXX


	~ See RA9.3.

~ See RA9.3.

~ Not progressed.
~ Achieved. Welburn Local History Society (21), Sheriff Hutton Gardening Club (46), volunteers ‘super-task’ at Sutton Bank (28), Howsham Mill (14), Secrets of Yearsley Moor (10), Castle Howard bat-walk (37).
~ Exceeded. 2 sessions Aug ‘10; 2 sessions Oct ’10; 2 sessions Christmas ’10. (86 children).
~ Funding obtained from LEADER and Heritage Lottery Fund. Project proceeding on schedule.
~ Not progressed.


	Volunteering

AP3.1
Involve volunteers to assist with delivery of tasks and activities.
	~ Complete at least 1 project per calendar quarter using volunteers.
~ Continue arrangements with graduate volunteer(s).
~ Further develop, with Nidderdale AONB, a possible graduate placement programme.
	XXXXX

XXXXX

XXXXX


	XXXXX

XXXXX

XXXXX
	XXXXX
XXXXX
	XXXXX
	~ Assisting at Junior Ranger Club (Aug ’10, Oct ’10, Dec ’10); Ryedale Show (Jul ’10); rhododendron clearance at Piper Hill Plantation SINC x 4 & Moorside Plantation SINC; clearing quarry faces at Hildenley; Western hemlock clearance on Grimston Moor SINC x 2; stone sorting at Scar Wood limekilns, Gilling; checking walks routes at Terrington; PROW maintenance with NYCC Ranger; Lime & Ice Yearsley Moor project. 17 projects or tasks, worth at least 200 days (£11,000 at SDF volunteering rates).
~ Naomi Cox (Dec ’09 – Apr ’10); no further volunteers.
~ Not progressed.
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	Funding and partnership mechanisms

IM1.1
Seek funding to implement Management Plan Objectives.

IM1.2
Annual meetings of AONB Partnership Group.

IM1.3
Partnership arrangements with the North York Moors National Park Authority.
	~ Lobby as necessary, via the NAAONB, to ensure that AONBs are adequately funded by Natural England.

~ Ensure full utilisation of Natural England grant allocation.

~ Assist with implementation of CAN DO HLF Lime and Ice Project.

~ Participate in the delivery of the North York Moors, Coast and Hills LEADER initiative, encouraging support for projects within the AONB.

~ Secure funding from LEADER and HLF for the next programme of work with AONB schools.

~ Access additional resources from County & District Councils, FC, EA, CAN DO, LEADER, etc for specific identified projects.

~ Hold a meeting in April 2011.

~ Continue to use the National Park to provide specialist advice to help deliver the AONB SDF programme.

~ Continue partnership arrangement to employ Native Woodland Development Officer to cover National Park & AONB.

~ Continue to participate in the CAN DO partnership.
	XXXXX

XXXXX

XXXXX

XXXXX
XXXXX
XXXXX

XXXXX

XXXXX


	XXXXX

XXXXX

XXXXX

XXXXX
XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX

XXXXX

XXXXX
XXXXX
XXXXX

XXXXX

XXXXX


	~ Supported move to Defra sponsorship, as part of NAAONB Funding Sub-Group.

~ Achieved.

~ On-going.
~ On-going. Main fund largely allocated now. Significant number of schemes in the AONB supported by RDC LEADER Small-scale Enhancements project.

~ Achieved.

~ CAN DO funding accessed for Himalayan balsam control, digitisation of AONB Phase 1 habitat mapping, in-field and boundary tree planting, restoration of Scar Wood lime kilns. 

~ English Heritage & Forestry Commission funding obtained for Gilling Castle Parkland study.
~ Hambleton DC funding obtained for creating mosaics at Crayke.
~ 18th April ’11.

~ Achieved.

~ Achieved.

~ All meetings attended.




	Business development of AONB Partnership

IM2.1
Monitor business development needs and identify improvements.

IM2.2
Incorporate improvements into annual Action Programme and Budget approval processes.
	~ Complete the signing of the new Agreement between Natural England and the 3 constituent Local Authorities.

~ Prepare annual Business Plan / Action Programme for JAC, March 2011.
	XXXXX


	
	
	XXXXX
	~ Completed Jul ‘10.

~ Achieved, for JAC 31st March ’11.
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	Monitor performance of AONB Partnership and AONB Unit

MN1.1
Report annual progress on achievement of Management Plan Objectives.

MN1.2
Monitor Partnership performance using Natural England Indicators.
MN1.3
Measure customer satisfaction with AONB Unit via regular questionnaires.
	~ Annual Action Programme update to JAC, March 2011.

~ Continue to enter grant-aided schemes onto GIS map layers, as resources allow.
~ Use NE Partnership Indicators to measure performance of JAC and AONB Partnership.

~ Continue to send out questionnaires to grant recipients.
	XXXXX


	XXXXX


	XXXXX

XXXXX


	XXXXX

XXXXX

XXXXX

XXXXX


	~ Achieved, for JAC 31st March ’11.

~ Revised recording methodology developed and 3 years worth of projects re-formatted.

~ NE Partnership Indicators reported to JAC Oct ’10.
~ 3 Best Practice examples submitted to NE.
~ Achieved.

	Monitor Condition of AONB

MN2.1
Develop a mechanism to assess the Condition of non-Statutory Local Priority Sites.

MN2.2
Consider developing a ‘fixed point photography’ monitoring system.

MN2.3
Establish baseline data for AONB Condition Indicators.

MN2.4
Information on Condition Indicators on a 5-yearly cycle.

MN2.5
Provide information to assist the Countryside Quality Counts programme and monitor the results.
	~ Discuss possible assessment mechanisms with NYCC and English Heritage.

~ Investigate the potential to use volunteers.
~ Develop a list of locations for ‘fixed point’ monitoring.
~ Compile a completed table of data for all Indicators.
–

~ As necessary.


	XXXXX
XXXXX

	XXXXX

XXXXX
XXXXX

XXXXX


	XXXXX

XXXXX


	XXXXX

	~ Spreadsheet of Management Plan sites compiled; NYMNPA monitoring forms/info obtained.

~ Utilise for follow-up surveys, once initial sites/viewpoints established. 
~ ‘Long-list’ compiled and being refined via site visits.
~ GPS purchased to assist with consistency of location.
~ Data compiled for 14 of the 18 Indicators.

	National Association for AONBs

Maintain input into NAAONB Board and Association activities.

Keep up-to-date with knowledge and skills in relation to AONB management.


	~ Attend NAAONB Board meetings.
~ Write 2 articles for ‘Outstanding’ magazine.

~ Continue to participate in NAAONB initiatives.
~ Attend training seminars, Northern Group meetings, Conferences, etc as appropriate.
	XXXXX
XXXXX

XXXXX

XXXXX
	XXXXX

XXXXX


	XXXXX
XXXXX

XXXXX

XXXXX


	XXXXX

XXXXX


	~ 5 Board meetings attended. 1 APPG meeting.
~ 1 article submitted for Autumn but no edition published (NE communications embargo on NAAONB).

~ 2 Funding Sub-Group meetings attended. Northern Chairmens’ meeting. National Lead Officers’ meeting. International Year of Biodiversity promotion.
~ Attended June Northern Group meeting (Forest of Bowland AONB); National Conference (Kent); Adaptive & Resilient Landscapes workshop; Non-Exchequer Funding Sources workshop; March Northern Group meeting (Northumberland Coast AONB).

	AONB Management Plan

Review AONB Management Plan.
	–
	
	
	
	
	


